

Project Planning Phase

Date	03 October 2026
Team ID	SWTID-2026-6763
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	ServiceNow Setup	USN-1	As a developer, I can understand the project requirements and plan the incident form behaviour.	2	High	Team
Sprint-1	ServiceNow Setup	USN-2	As a developer, I can create and configure the ServiceNow Developer Instance for the project.	2	High	Team
Sprint-1	Incident Form Configuration	USN-3	As a developer, I can identify the incident fields and conditions that need client-side control.	3	High	Team
Sprint-1	Incident Form Configuration	USN-4	As a developer, I can create sample incidents with different states and priorities for testing.	3	Medium	Team
Sprint-1	UI Policy Configuration	USN-5	As a developer, I can create UI Policies that make Close code and Close notes mandatory when an incident is resolved.	3	High	Team
Sprint-1	UI Policy Configuration	USN-6	As a developer, I can configure UI Policy Actions to show or hide fields and make fields read-only on closed incidents.	5	High	Team
Sprint-1 Total				18		
Sprint-2	Client Script Configuration	USN-7	As a developer, I can create an onLoad client script that displays guidance when the incident form opens.	2	Medium	Team
Sprint-2	Client Script Configuration	USN-8	As a developer, I can create an onChange client script that reacts when the Priority field changes.	3	High	Team
Sprint-2	Client Script Configuration	USN-9	As a developer, I can create an onSubmit client script that validates the form before saving.	5	High	Team

Sprint-2	Testing & Validation	USN-10	As a tester, I can test the UI Policies and Client Scripts with different incident scenarios.	3	High	Team
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Testing & Validation	USN-11	As a developer, I can handle conflicts and unmatched conditions so that the incident form remains usable.	2	Medium	Team
Sprint-2	Documentation & Demonstration	USN-12	As a project team, we can document the implementation, testing, and results of the project.	3	Medium	Team
Sprint-2 Total				18		

Total Story Points

Sprint 1 = 18 Story Points

Sprint 2 = 18 Story Points

Total = 18 + 18 = 36 Story Points

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Since the project is planned for 2 sprints, the following tracker is used.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	18	6 Days	[Start Date]	[End Date]	18	[Actual Date]
Sprint-2	18	6 Days	[Start Date]	[End Date]	18	[Actual Date]
Total	36	12 Days			36	

Velocity:

Velocity represents the amount of work, measured in Story Points, that the team completes during a sprint.

Sprint Velocity

Sprint 1 Velocity = 18 Story Points

Sprint 2 Velocity = 18 Story Points

Average Team Velocity

Average Velocity = Total Story Points Completed / Number of Sprints

Average Velocity = $(18 + 18) / 2 = 36 / 2$

Average Velocity = 18 Story Points per Sprint

Therefore, the team's average velocity for the project is 18 Story Points per Sprint.

Average Velocity per Day

Since each sprint is planned for 6 days:

Average Velocity per Day = Total Story Points / Total Sprint Days = $36 / 12 = 3$


Average Velocity = 3 Story Points per Day

This means the team completes approximately 3 Story Points per working day based on the planned two-sprint schedule.

Burndown Chart:

Burndown Chart Data

Day	Planned Remaining Story Points
Day 0	36
Day 1	33
Day 2	30
Day 3	27
Day 4	24
Day 5	21
Day 6	18
Day 7	15
Day 8	12
Day 9	9
Day 10	6
Day 11	3
Day 12	0



Burndown Chart Description

The Burndown Chart represents the remaining Story Points throughout the project. At the beginning of the project, there are 36 Story Points. As the team completes the user stories, the remaining work decreases. By the end of Sprint 2, all 36 Story Points are planned to be completed.

Project Flow:

ServiceNow Setup → Incident Form Configuration → UI Policy Configuration → Client Script Configuration → Testing & Validation → Documentation & Demonstration